

Taking the Next Steps: The Ares I Crew Launch Vehicle and Ares V Cargo Launch Vehicle

*Stephen A. Cook, Project Manager
Teresa Vanhooser, Deputy Project Manager
Ares Projects Office
Marshall Space Flight Center
Huntsville, AL 35812*

Abstract

The National Aeronautics and Space Administration (NASA)'s Constellation Program is depending on the Ares Projects Office (APO) to deliver the crew and cargo launch capabilities needed to send human explorers to the Moon, Mars, and beyond. The APO continues to make progress toward design, component testing, and early flight testing of the Ares I crew launch vehicle, as well as early design work for the Ares V cargo launch vehicle. Ares I and Ares V will form the core space launch capabilities that the United States needs to continue its pioneering tradition as a spacefaring nation (Figure 1). This paper will discuss design, fabrication, and testing progress toward building these new launch vehicles.




Figure 1. The Ares V cargo launch vehicle (left) and Ares I crew launch vehicle (right) will form the backbone of America's new space fleet. (NASA artist's concept)

Programmatic Progress

In 2007 the Ares I crew launch vehicle successfully passed its Systems Definition Review (SDR). This year will be just as eventful for the APO. The Ares I Preliminary Design Review (PDR) in July will demonstrate that the preliminary design meets all system requirements with acceptable risk and within the cost and schedule constraints and establishes the basis for proceeding with detailed design. It will show that the correct design option has been selected, interfaces have been identified, and verification methods have been described.¹ This year the flight test vehicle for the Ares I-X suborbital test flight will undergo its Critical Design Review (CDR) in March. Assuming a successful conclusion to the CDR, the Ares I-X Mission Management Office will begin delivery flight hardware to Kennedy Space Center (KSC) in August 2008 for an April 2009 launch.

First Stage

In June 2007, the first stage team completed a trade study regarding the use of metal versus composite materials for the new forward structures: the forward skirt, forward skirt extension, frustum, and aeroshell. The study focused on reusability, ease of manufacture, structural durability, and weight.

ATK Launch Systems and their subcontractors are building the first Development Motor, which will be tested in April 2009. Other elements of the First Stage Element Office are building and testing larger parachutes for the First Stage recovery system.

Upper Stage

The Ares I upper stage instrument unit was awarded in December 2007. With a contractor partner aboard for the entire NASA-designed upper stage and instrument unit, the prime contractor has begun development and production work in earnest.

The Upper Stage team also began orthogrid panel structural buckling tests, which expand on earlier testing done on Space Shuttle External Tank orthogrid panels.

Upper Stage Engine

For Ares I, the J-2X upper stage engine is being designed to start at altitude and operate for approximately 500 seconds to put the upper stage and Orion into orbit. For Ares V, the J-2X will start at altitude, operate for roughly 500 seconds to place the earth departure stage (EDS) and lunar lander into orbit, shut down for up to 95 days, and then restart for about 300 seconds to execute trans-lunar injection (TLI) before final shutdown.

The first J-2X powerpack test series began in December 2007 on the A-1 test stand at Stennis Space Center (Figure 2).




Figure 2. Powerpack 1A during test stand installation at Stennis Space Center.

Ares I-X Flight Test

As stated earlier, the Ares I-X mission in April 2009 will be the first flight of the Ares I crew launch vehicle. With element and vehicle CDRs planned for early 2008, the Ares I-X Mission Management Office is still on track to meet its 2009 launch date.

Launched atop a four-segment Reusable Solid Rocket Booster (RSRB) from the Space Shuttle inventory, the Ares I-X flight test vehicle (FTV) will comprise both operational flight hardware and simulator hardware. The Command Module and Launch Abort System (CM/LAS) simulators are being built at Langley Research Center in Virginia. The Upper Stage Simulator (USS) is being designed and built at Glenn Research Center in Ohio. The USS is being built in a series of 11 smaller “tuna can” segments, which will be stacked and integrated at Kennedy Space Center in Florida. In addition to this hardware, the new forward structures connecting the First Stage to the Upper Stage—empty fifth segment, forward skirt, forward skirt extension, and frustum—are being fabricated.

The FTV on the interstage will have an active roll control system (RoCS) recovered from Peacekeeper missiles to keep the vehicle from rolling. The RoCS also initiates a 90-degree roll soon after liftoff to properly orient the FTV for flight.

The Ares I-X avionics system will use a combination of avionics components from the Atlas V Evolved Expendable Launch Vehicle (EELV) and heritage Space Shuttle systems. The work receiving the most attention at present is the only new piece of avionics on the Ares I-X mission, the ascent thrust vector controller (ATVC) system, which acts as a translation tool between liquid-fuel and solid-fuel rocket systems.

Ares V Cargo Launch Vehicle

NASA has begun preliminary concept work on the Ares V cargo launch vehicle. Much of that work has been focused on the design of the core stage and the Pratt & Whitney Rocketdyne RS-68 core stage engine. MSFC is continuing trade studies on the Ares V design, including the optimum shape and size of the composite payload shroud. The size of the shroud will be dictated by the eventual size of the lunar lander, which is still under development by the Lunar Architecture Team. Full-scale Ares V design and development work is scheduled to begin after the Space Shuttle has been retired at the end of 2010.

Summary

With the first flight test in 2009 and additional tests and development in work, the Ares launch vehicles continue on schedule to fulfill this strategic capability for the future. APO is making great strides toward building a safe, reliable, efficient new generation of launch vehicles to support International Space Station (ISS) operations and—most importantly—human exploration of the Moon, Mars, and other destinations.

Nomenclature

<i>APO</i>	= Ares Projects Office	<i>LAS</i>	= Launch Abort System
<i>ASA</i>	= Altitude Switch Assembly	<i>LH₂</i>	= Liquid Hydrogen
<i>ATVC</i>	= Ascent Thrust Vector Controller	<i>LOC</i>	= Loss of Crew
<i>BDM</i>	= Booster Deceleration Motor	<i>LOM</i>	= Loss of Mission
<i>BTM</i>	= Booster Tumble Motor	<i>LOX</i>	= Liquid Oxygen
<i>CaLV</i>	= Cargo Launch Vehicle)	<i>LSC</i>	= Linear Shaped Charge
<i>CDR</i>	= Critical Design Review	<i>MAF</i>	= Michoud Assembly Facility
<i>CEV</i>	= Crew Exploration Vehicle	<i>Max G</i>	= Maximum Gravity
<i>CLV</i>	= Crew Launch Vehicle	<i>Max Q</i>	= Maximum Dynamic Pressure
<i>CM/LAS</i>	= Command Module/Launch Abort System (simulator)	<i>MEOP</i>	= Maximum Expected Operating Pressure
<i>CP</i>	= Cylindrical Port	<i>Mlbf-sec</i>	= Million pounds of force per second
<i>DAC</i>	= Design Analysis Cycle	<i>MMO</i>	= Mission Management Office
<i>DDT&E</i>	= Design, Development, Test, and Evaluation	<i>MPSS</i>	= Main Parachute Support System
<i>DFI</i>	= Developmental Flight Instrumentation	<i>MSFC</i>	= Marshall Space Flight Center
<i>DM</i>	= Development Motor	<i>mT</i>	= Metric Ton (Tonne)
<i>DTV</i>	= Drop Test Vehicle	<i>NASA</i>	= National Aeronautics and Space Administration
<i>EDS</i>	= Earth Departure Stage	<i>PBAN</i>	= Polybutadiene Acrylonitrile
<i>EELV</i>	= Evolved Expendable Launch Vehicle	<i>PDR</i>	= Preliminary Design Review
<i>ELP</i>	= Exploration Launch Projects	<i>PFI</i>	= Post Flight Inspection
<i>ESAS</i>	= Exploration Systems Architecture Study	<i>PSA</i>	= Production Simulation Article
<i>ETR</i>	= Eastern Test Range	<i>psf</i>	= Pounds per square foot
<i>FCDC</i>	= Flexible Confined Detonating Cord	<i>psi</i>	= Pounds per square inch
<i>FITO</i>	= Flight and Integrated Test Office	<i>RoCS</i>	= Roll Control System
<i>FS</i>	= first stage	<i>RSRB</i>	= Reusable Solid Rocket Booster
<i>FSE</i>	= Forward Skirt Extension	<i>SDR</i>	= System Design Review
<i>FSM</i>	= Flight Support Motor	<i>sec</i>	= Seconds
<i>ft.</i>	= Feet	<i>SOMD</i>	= Space Operations Mission Directorate
<i>FTINU</i>	= Flight Test Inertial Navigation Unit	<i>SRM</i>	= Solid Rocket Motor
<i>FTS</i>	= Flight Termination System	<i>SSME</i>	= Space Shuttle Main Engine
<i>GN&C</i>	= Guidance, Navigation, and Control	<i>SW</i>	= Space Wing
<i>IS</i>	= Interstage	<i>TLI</i>	= Trans-Lunar Injection
<i>ISS</i>	= International Space Station	<i>TPS</i>	= Thermal Protection System
<i>JSC</i>	= Johnson Space Center	<i>TVC</i>	= Thrust Vector Control
<i>k</i>	= Thousand	<i>US</i>	= Upper Stage
<i>Klbf.</i>	= Thousands of Pounds of Force	<i>USE</i>	= Upper Stage Engine
<i>KSC</i>	= Kennedy Space Center	<i>USS</i>	= Upper Stage Simulator
		<i>V&V</i>	= Validation and Verification

¹ National Aeronautics and Space Administration. *NPR 7123.1 System Engineering Processes and Requirements*. March 13, 2006.